

GROUP 11

MEMBERS:

Oliva, Ralph Harvey

Tenorio, Paul

Silva, James Ethan L.

TITLE: Biometric Attendance and Real-Time Salary Calculation System

OBJECTIVES: To establish a highly accurate and transparent biometric system that ensures precise attendance tracking and fair, real-time salary calculations for both employees and administrators.

FUNCTIONALITIES:

Automated Time & Pay Tracking: Initiates a timer and calculates accumulated salary immediately upon biometric clock-in.

Manual Deductions: Allows authorized users to apply necessary salary deductions to an account.

Real-Time Monitoring: Displays ongoing salary calculations live for transparency.


Web-Based Biometric Registration: Enables employees to register their biometric data directly through the web portal.

Admin Salary Management:

Permits administrators to edit and adjust base salary rates according to specific employee agreements.

CLIENT TARGET: Oppa's Samgyeopsal

SYSTEM ARCHITECTURAL DESIGN



SYSTEM CALENDAR

Task and Works	Documentation	Date and Duration
Client Identification	Identifying and selecting Client.	SEPT 1 - SEPT 4
Client Interview and Requirements	Gathering information to the client for development of the system	SEPT 15 - SEPT 20
System planning	Brainstorming for The system will be made	SEPT 21
System Architecture And design	Develop and planning the finalization of the system	SEPT 22 - SEPT 30
Attendance And Payroll System Backend only:	Only the back end will be finish	OCT 1 - OCT 21
Time in// Time Out	Finish the Clock In/Clock out. or the timer in the system	OCT 1 - OCT 4
Salary Calculation	The calculation of the Salary will be finish	OCT 5 - OCT 9
Salary Calculation	The rate of employee rate or the rate of salary calculation will be made	OCT 12 - OCT 17
Log In/Log out/Register	Login in and Adding new timer will finish	OCT 18 - OCT 21
Integration Of Database and Security and Backup	The Database in the system will be integrate and store the data that will be given	OCT 22 - OCT 29
IOT device and Front End	The lot Device and Fromt end of the system will be finish	NOV 3 - NOV 23
Testing and Revision	Will determine the problem and functions of the system will be seen	NOV 24 - NOV 30